



EXP 1 : Create a Kanban Board to Visualize the Tasks.

Aim :

To create a Kanban Board to Visualize the Tasks which create Columns for To Do, In-Progress and Done.

Procedure :



Jira | Project Management for IT | X To-Do (Exp-1) - List - Jira X + Ask Gemini | - | Error

Search Search + Create Premium trial 23d 1 3+

For you Recent Starred Apps Plans Spaces Recent To-Do (Exp-1) Recent TDE1 board My Software Team To - Do Food Delivery App 1 Food Delivery App More spaces Recommended Collect requests TRY Filters Dashboards Teams

Spaces / To-Do (Exp-1) TDE1 board Summary Timeline Kanban board Calendar Capacity Reports List Forms Goals Components More 6 +

Search work Filter Group

Work	Assignee	Reporter	Priority	Status	
☐ TDE1-2 2.Design UI Mockups	Unassigned	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-4 4.Test Application	Unassigned	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-5 5.Prepare final report	Unassigned	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-3 3.Develop login module	Unassigned	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-1 1.Collect Project Requirements	Unassigned	rakshitha 06	Medium	BACKLOG	Ur
☒ 6.Deploy it					

Create

37°C Mostly cloudy Search 14:16 29-07-2026

Jira | Project Management for IT | X To-Do (Exp-1) - List - Jira X + Ask Gemini | - | Error

Search Search + Create Premium trial 23d 1 3+

For you Recent Starred Apps Plans Spaces Recent To-Do (Exp-1) Recent TDE1 board My Software Team To - Do Food Delivery App 1 Food Delivery App More spaces Recommended Collect requests TRY Filters Dashboards Teams

Spaces / To-Do (Exp-1) TDE1 board Summary Timeline Kanban board Calendar Capacity Reports List Forms Goals Components More 6 +


Search work Filter Group

Work	Assignee	Reporter	Priority	Status	
☐ TDE1-2 2.Design UI Mockups	rakshitha 06	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-4 4.Test Application	Jefna Princy	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-5 5.Prepare final report	rakshitha 06	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-3 3.Develop login module	Jefna Princy	rakshitha 06	Medium	BACKLOG	Ur
☐ TDE1-1 1.Collect Project Requirements	rakshitha 06	rakshitha 06	Medium	BACKLOG	Ur

+ Create 5 of 5

37°C Mostly cloudy Search 14:15 29-07-2026

OUTPUT :





Exp 2 : Scrum Project Creation, Backlog Management, and Sprint Planning Using Jira

AIM:

To create a Scrum project in Jira, add and prioritize backlog items, create and start a one-week sprint, and manage tasks using the sprint board.

PROCEDURE :



Jira | Project Management for IT | x E2 board - Backlog - Jira x + Ask Gemini - - - - - Error

rakshithasathish03-1784692244130.atlassian.net/jira/software/c/projects/E2/boards/39/backlog

Search + Create Premium trial 23d 1 54

For you Recent Starred Apps Plans Spaces Recent EXP_2 Recent E2 board To-Do (Exp-1) Recent TDE1 board My Software Team To - Do Food Delivery App 1 More spaces Recommended Collect requests TRY Filters Dashboards

Spaces / EXP_2 E2 board ... Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals More 7 +

Search backlog Version Epic Quick filters

E2 Sprint 1 Add dates (1 work item) 0 0 0 Start sprint ...

E2-1 Create user registration page TO DO - + Create

1 work item Estimate: 0

Backlog (4 work items) 0 0 0 Create sprint

Create a whiteboard to plan your work TRY

E2-3 Implement password reset + Epic TO DO -

E2-4 Develop API for login TO DO -

E2-2 Design home page UI TO DO -

E2-5 Write unit test cases TO DO -

Priority: Highest Medium Low Lowest

37°C Mostly cloudy Search 14:39 29-07-2026

Jira | Project Management for IT | x E2 board - Backlog - Jira x + Ask Gemini - - - - - Error

rakshithasathish03-1784692244130.atlassian.net/jira/software/c/projects/E2/boards/39/backlog

Search + Create Premium trial 23d 1 54

For you Recent Starred Apps Plans Spaces Recent EXP_2 Recent E2 board To-Do (Exp-1) Recent TDE1 board My Software Team To - Do Food Delivery App 1 More spaces Recommended Collect requests TRY Filters Dashboards

Spaces / EXP_2 E2 board ... Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals More 7 +

Search backlog Version Epic Quick filters

E2 Sprint 1 Add dates (5 work items) 0 0 0 Start sprint ...

E2-1 Create user registration page TO DO -

E2-3 Implement password reset TO DO -

E2-2 Design home page UI TO DO -

E2-5 Write unit test cases + Epic TO DO -



E2-4 Develop API for login TO DO -

5 work items Estimate: 0


Backlog (0 work items) 0 0 0 Create sprint

Your backlog is empty.

37°C Mostly cloudy Search 14:39 29-07-2026



OUTPUT :





EXP 3 : Integration of Jira and Confluence for Task Tracking and Progress Monitoring

AIM :

To integrate Jira with Confluence by embedding Jira tasks, displaying their status, and monitoring project progress for the Library Management System.

PROCEDURE :

The top screenshot shows the Confluence home page for user 'rakshitha 06'. The 'Create' dropdown menu is open, showing options: Live Doc, Page, Whiteboard, Database, Blog, Smart Link, and Space. The page displays 'Templates trusted by software development teams like yours' including Flowchart, DACI: Decision document..., AWS architecture diagram, and DevOps Runbook. It also shows 'Pick up where you left off' with 'Untitled whiteboard 2026-07-31' and 'Explore Confluence Features'. The bottom screenshot shows a draft page titled 'Library Management System Project Overview' with the following text: 'This page provides an overview of the Library Management System development. It contains Jira issues related to Sprint 1 and tracks the progress of project tasks.'



OUTPUT :

The screenshot shows a web browser window with multiple tabs open, including 'Scrum Project in Jira', '(37) WhatsApp', 'Jira | Project Management', 'E2 Sprint 1 - E2 board', 'Collaboration software', and 'Add Page - Library Management System'. The active tab is a Confluence page titled 'Library Management System Project Overview'. The page is authored by 'rakshitha 06' and is currently in 'DRAFT' status. The page content includes a paragraph stating: 'This page provides an overview of the Library Management System development. It contains Jira issues related to Sprint 1 and tracks the progress of project tasks.' Below the paragraph is a table with 6 columns: Type, Key, Summary, Assignee, Priority, and Status. The table lists 5 tasks from E2-5 down to E2-1. The status of each task is indicated by a colored box: 'TO DO' (yellow), 'IN PROGRESS' (blue), or 'DONE' (green). The task E2-1 is assigned to 'rakshitha 06' and has a status of 'DONE'. The left sidebar of the Confluence page shows a navigation menu with options like 'For you', 'Recent', 'Starred', 'Spaces', 'Apps', and a search bar. The bottom of the screenshot shows a Windows taskbar with various application icons and a system tray displaying the date and time as 07:45 on 31-07-2026.



Type	Key	Summary	Assignee	Priority	Status
☒	E2-5	Write unit test cases		Lowest	TO DO
☒	E2-4	Develop API for login		High	TO DO
☒	E2-3	Implement password reset		High	IN PROGRESS
☒	E2-2	Design home page UI		Low	DONE
☒	E2-1	Create user registration page	rakshitha 06	High	DONE

EXP 4: Prioritization of Task Management System Requirements Using MoSCoW and Kano Models in Jira

AIM :

To prioritize the functional requirements of a Task Management System using the MoSCoW and Kano prioritization models in Jira for effective project planning and requirement management.

PROCEDURE:



Scrum Project in Jira | Jira | Project Management for IT | TM board - Backlog - Jira

rakshithasathish03-1784692244130.atlassian.net/jira/software/c/projects/TM/boards/73/backlog?selectedIssue=TM-3

Search

TM board

Summary Timeline **Backlog** Active sprints Calendar Capacity More 9+

Search backlog

Version Epic Label More

work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 work items | Estimate: 0

Backlog (4 work items)

TM-1 User Login and Role Assignment To Do

TM-2 Task Creation and Assignment To Do

TM-3 Task Prioritization and Deadlines To Do

TM-4 Progress Tracking and Reporting To Do

+ Create

Jira work item

Linked work items

Add linked work item

Confluence content

Product requirements Try template

Your pinned fields

Labels Performance Should_Have

Details

Assignee Unassigned Assign to me

Reporter rakshitha 06

Due date None

31°C Mostly sunny

09:49 31-07-2026

Scrum Project in Jira | Jira | Project Management for IT | TM board - Backlog - Jira

rakshithasathish03-1784692244130.atlassian.net/jira/software/c/projects/TM/boards/73/backlog?selectedIssue=TM-3

Search

TM board

Summary Timeline **Backlog** Active sprints Calendar Capacity More 9+

Search backlog

Version Epic Label More

TM Sprint 1 Add dates (4 work items)

TM-1 User Login and Role Assignment To Do

TM-2 Task Creation and Assignment To Do

TM-3 Task Prioritization and Deadlines To Do

TM-4 Progress Tracking and Reporting To Do

+ Create

4 work items | Estimate: 0

TM Sprint 2 Add dates (0 work items)

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

0 work items | Estimate: 0

Jira work item

Linked work items

Add linked work item

Confluence content

Product requirements Try template

Your pinned fields

Labels Performance Should_Have

Priority Medium


Details

Assignee Unassigned Assign to me


Reporter rakshitha 06

31°C Mostly sunny

09:50 31-07-2026



OUTPUT :




EXP 5 : Requirement Categorization and Prioritization Using MoSCoW and Kano Models in Jira for an Online Learning Platform

AIM :

To categorize and prioritize the functional requirements of an Online Learning Platform using the MoSCoW and Kano prioritization techniques in Jira for effective requirement management and project planning.

PROCEDURE :



Jira | Project Management for IT | OLP board - Backlog - Jira

Search rakshithasathish03-1784692244130.atlassian.net/jira/software/c/projects/OLP/boards/74/backlog?selectedIssue=OLP-6

Search

For you Recent Starred Apps Plans Spaces Recent Online Learning Platform Recent OLP board Task Management Recent TM board EXP_2 To-Do (Exp-1) My Software Team More spaces Recommended Collect requests Try Filters Dashboards

Spaces / Online Learning Platform

OLP board

Summary Timeline Backlog Active sprints Calendar Capacity More 9+

Search backlog Version Epic Label More

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

+ Create

0 work items Estimate: 0

Backlog (6 work items) 0 0 0 Create sprint

☒	OLP-1 Course Enrollment and Registration	To Do	-	=	
☒	OLP-2 Video Lecture Streaming	To Do	-	^	
☒	OLP-3 Interactive Quizzes and Assignments	To Do	-	=	
☒	OLP-4 Progress Tracking Dashboard	To Do	-	=	
☒	OLP-5 Peer-to-Peer Discussion Forums	To Do	-	v	
☒	OLP-6 Certificate Generation	To Do	-	v	

Jira work item

Details

Assignee Unassigned Assign to me

Reporter rakshitha 06

Labels Could_Have Excitement

Due date None

Start date None

Priority Low

Development

33°C Partly sunny

Jira | Project Management for IT | OLP board - Backlog - Jira

Search rakshithasathish03-1784692244130.atlassian.net/jira/software/c/projects/OLP/boards/74/backlog?selectedIssue=OLP-6

Search

For you Recent Starred Apps Plans Spaces Recent Online Learning Platform Recent OLP board Task Management Recent TM board EXP_2 To-Do (Exp-1) My Software Team More spaces Recommended Collect requests Try Filters Dashboards

Spaces / Online Learning Platform

OLP board

Summary Timeline Backlog Active sprints Calendar Capacity More 9+

Search backlog Version Epic Label More

OLP Sprint 1 Add dates (6 work items) 0 0 0 Start sprint

☒	OLP-1 Course Enrollment and Registration	To Do	-	=	
☒	OLP-2 Video Lecture Streaming	To Do	-	^	
☐	OLP-4 Progress Tracking Dashboard	To Do	+	=	
☒	OLP-3 Interactive Quizzes and Assignments	To Do	-	=	
☒	OLP-5 Peer-to-Peer Discussion Forums	To Do	-	v	
☒	OLP-6 Certificate Generation	To Do	-	v	

+ Create

6 work items Estimate: 0

OLP Sprint 2 Add dates (0 work items) 0 0 0

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

Jira work item

Details

Assignee Unassigned Assign to me

Reporter rakshitha 06

Labels Could_Have Excitement


Due date None

Start date None

Priority Low

Development

33°C Partly sunny



OUTPUT :

